
From: Michael Stephenson
To: Jump, Christine
Cc: SMITH, MARTIN L
Subject: RE: CH Wichita Update 12/12/14
Date: Friday, December 12, 2014 2:05:50 PM

That area will be revisited also, but the timing is uncertain at this point.  Perhaps by late next week.
 

From: Jump, Christine [mailto:Jump.Chris@epa.gov] 
Sent: Friday, December 12, 2014 12:05 PM
To: Michael Stephenson
Cc: SMITH, MARTIN L
Subject: RE: CH Wichita Update 12/12/14
 
Thanks for the update.  What about the area east of building I/J that was going to have some
 delineation sampling an re-excavation done? 
 
Chris Jump, L.G.
Waste Remediation and Permitting Branch
US EPA, Region 7
jump.chris@epa.gov
(913) 551-7141
 
Mailing address: 11201 Renner Boulevard, Lenexa, KS 66219
 

From: Michael Stephenson [mailto:mstephenson@cameron-cole.com] 
Sent: Friday, December 12, 2014 2:02 PM
To: Jump, Christine
Cc: SMITH, MARTIN L
Subject: CH Wichita Update 12/12/14
 
Hello Chris,
 
The project continues to move quickly towards the completion of field work.  By the end of this week
 (Friday), the Building C excavation should be complete and backfill of the Building D and Process
 Area excavation is being performed concurrently.  Approximately 35 trucks of material are being
 hauled out daily at present.   There is some limited additional excavation on the western edge of the
 Building D/Process Area hole.  Approximately 15 Additional feet to the west will be excavated to 5
 feet bgs based upon recently received confirmation sample results.  Confirmation sample results for
 Building C should be in hand by mid next week.
 
All scrap metal and concrete from Building C has been hauled off-site, and backfilling is moving
 forward as quickly as imported fill can be delivered to the Site.
 
Excavation of the paint pit area is planned for Saturday.  Once complete, additional excavation along
 the water line in the center of the property will be performed and wrapped up by next Wednesday. 
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Excavation of the Coastal Refinery portion of the southwest Fenceline area will also be performed
 next week.
 
Marty will have much to show you when you visit the Site on Tuesday.  If you have any questions in
 the meantime, please let me know
 
Mike Stephenson
Principal Scientist
Cameron-Cole, LLC
50 Hegenberger Loop
Oakland CA 94621
office - 510.777.1864
mobile - 510.773.9895
mstephenson@cameron-cole.com
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